CRONOGRAMA FISICO-FINANCEIRO

DESCRlGAO R$ TOTAL PARCELA 1 (30 d) R$ P1 PARCELA 2 (30 d) R$ P2 PARCELA 3 (30 d) R$ P3 PARCELA 4 (30 d) R$ P4 PARCELA 5 (30 d) R$ P5 PARCELA 6 (30 d) R$ P6
9 [0 1] 12 3] 14]15] 16 17 ] 18 | 19 | 20 21 ] 22 23] 24
SERVICOS PRELIMINARES E TECNICOS R$ 67.961,35 R$ 33.980,67 R$ 27.184,54 R$ 6.796,13 R$ - R$ - R$ -
10,00% 0.00% 0.00%
ESTRUTURA R$ 7.409,69 R$ 7.409,69 | | | | | | | | | | |
100,00%
BANCADAS R$ 146.433,90 | R$ - [ [ 1 R$ - [T 1 R$ - 73.216,95 T T ] R$ -
PAREDES E DIVISORIAS RS 175.860,94 RS 17.586,00 [N s 70.344,38 | RS - - [T 1 RS -
10,00% 40,00%
ESQUADRIAS DE MADEIRA R$ 25136,38 | R$ - [ [ 1 R$ - R$ 25136,38 | R$ - [T 1 R$ - [ [ 1 R$ -
100%
COBERTURAS RS 138.751,47 I RS 55.500,59 | IR Rs 8325088 | | | | |Rs - [T 1 RS - [T 1 RS - [T 1 RS -
20% 60%
|INSTALA(;6ES DE COMBATE A INCENDIO R$ 892,45 | | | R$ - | | | R$ - | | | R$ - | | | R$ - | | | R$ - R$ 892,45
100%
INSTALACOES ELETRICAS R$ 725,28 T 1 R$ - 1 R$ 72,53 - | | R$ -
10,00%
INSTALAGOES HIDROSSANITARIAS R$ 9639338 | | | | R$ E [ R$ 24.098,35 19.278.68 19.278.68 [ R$ 14.459,01
25% 20% 20% 20% 15%
REVESTIMENTOS R$ 68.681,19 [ T T Trs — [ T N rs 13.736,24 R$ 27.472,48 R$ 13.736,24 R$ 1373624] | | | |Rs —
20% 40% 20% 20%
PISOS E PAVIMENTAGCOES R$ 167.524,14 | | | R$ - R$ 33.504,83 R$ 134.019,31 | | | | [ R$ - | | | R$ - | | | R$ -
20,00% 80%
CANTONEIRAS , RODAPES, SOLEIRAS E
PINGADEIRAS R$ 5.045,40 | | | R$ - | | | R$ - | | R$ 756,81 R$ 277497 R$ 1.513,62 | | | R$ -
15,00% 55,00% 30,00%
ESPELHOS RS 81502 T 11 RS — T 11 RS - [T 1 RS - RS - RS - [ RS 815,22
100%
PINTURA R$ 108.227,21 T T 1 R$ - T T 1 R$ - T T 1T R$ - R$ 32.468,16 R$ 43.290,88 R$ 32.468,16
30% 40% 30%
CALGADA R$ 676997 | | | |Rrs - [ T T [rs - [T T TIms - T R$ 3.353,99 R$ 10.061,95 [N [rs 3.353,99
20% 60% 20%
LIMPEZA GERAL E VERIFICAGAO FINAL R$ 1.283,06 | | | R$ - | | | R$ - | | | R$ - | | | R$ - | | | R$ - | R$ 1.283,06
100,00%
TOTAL R$ 1.027.911,04 R$ _ 107.067,36 RS 250.601,43 R$ 214.112,54 RS 232.759,47 R$ 161.098,35 RS 53.271,90
% PARCELA 100% 10,42% 25,26% 20,83% 22,64% 15,67% 5,18%
TOTAL ACUMULADO RS 107.067,36 R$ 366.668,78 RS 580.781,32 RS 813.540,79 RS 974.639,14 R 1.027.911,04
9% PARCELA ACUMULADA 10,42% 35,67% 56,50% 79,15% 94,82% 100,00%




